GOVERNMENT OF INDIA
HOME AFFAIRS
LOK SABHA

UNSTARRED QUESTION NO:330
ANSWERED ON:25.07.2000
PROJECTS IN INSURGENCY AFFECTED AREAS OF N.E. STATES
SADASHIVRAO DADOBA MANDLIK

Will the Minister of HOME AFFAIRS be pleased to state:

(a) whether the projects being implemented in insurgency affected areas of North Eastern States are facing time and cost overruns;

(b) if so, the details thereof and the reasons therefor, project-wise;

(c) the details of amount provided by the Union Government during each of the last three years for the purpose, State-wise and Project-wise;

(d) whether any monitoring agency exists to see the speedy implementation of the projects;

(e) if so, the details thereof;

(f) ifnot, the reasons therefor; and (g) the steps taken by the Government to implement the projects in North Eastern States in time ?

Answer

THE MINISTER OF STATE IN THE MINISTRY OF HOME AFFAIRS (SHRI I.D. SWAMI)

(a) : Yes Sir. Some of the Projects are facing time and cost overruns.

(b) : As per Annexure -I.

(c) : As per Annexure -II.

(d) : Yes.

(e) The Projects are periodically monitored by the Executive Agencies like State Government, BRO, NEEPCO, Power Grid etc. an the concerned Project Authorities. Quarterly progress is also reviewed by NEC .Ministry of Home Affairs, Planning Commission and Ministry, of Power also monitor the Projects.

(f) : In view of answer to (e) above, does not arise.

(g) Mandatory review of the Projects at the time of 50% of expenditure incurred are being done. Periodic monitoring of the Projects are also done.

Annexure - 1

SI. No.	Name of the Project	Reasons for time and cost overrun
1.	Ranganadi Hydro Electric Project	(i). Change in the design of the dam. (ii). Adverse geological conditions. (iii).Law and order problem
2.	Ranganadi Transmission Line Project	(i) Poor feasibility report. (ii) Increase in prices. (iii) Increase in approved quantities. (iv) New additions in the project.
3.	Passyih-Garampani Raflong Assam Portion Rd.	Insurgency

4. Liasong-Raja Bazar Road Insurgency

5. Regional Institute of Medical Sciences (i) Physical deviation in project.
(ii) Slow execution of project by State P.W.D.

6. Sansak-Tengnoupal Road Insurgency

7. Singhat Sinzawl Road Insurgency

8. Tamenglong-Tosem Haflong Road (i) Alignment problem.
(ii) Insurgency

9. Wokha-Bokajan Road (i) Alignment problem.
(ii) Insurgency

10. Akhego-Wazeho-Washello Road Insurgency

11. Pungro-Mova-Nimmi Road (i) Insurgency
(ii) Local people did not allow execution of further surfacing work by BRO.

12. Kohima-Leike-Laisong Road Insurgency

13. Anguri-Mongkolenba-Tachang-A Tuli Road Insurgency

14. Doyang Hydro Electric Project (i) Insurgency.
(ii) Major flood.
(iii) Change in design.

15. Doyang Transmission Line Project (i) Poor feasibility report.
(ii) Increase in prices and approved quantities.
(iii) New additions in project.

16. Manu-chamanu-Govindabari-puldungsi Road Insurgency

17. Pecharthal-chebri Road Insurgency

18. Rukhia Gas based Thermal power project Non finalization of the revised cost estimate.

Annexure - II

SI. No.	State	Name of the Project	Amount provided by the Union Government during the last three years (Rupees in lakhs)		
			1997-98	1998-99	1999-2000
1.	Arunachal	Ranganadi Hydro Electric	7118.00	8800.00	9300.00

	Pradesh	Project		
2.		Ranganadi Transmission Line Project	2300.00	1100.00 1100.00
3.	Assam	Passvih -Garampani Raflong Assam Portion Road.	-	80.00 300.00
4.		Liasong-Raja Bazar Road	60.00	53.00 10.00
5.	Manipur	Regional Institute of Medical Sciences. Imphal.	1449.80	1090.00 1600.00
6.		Sansak -Tengnoupal Road.	15.00	205.12 98.56
7		Singhat Sinzawl Road.	2.00	450.52 445.57
8.		Tamenglong-Touses Haflong Road.	-	41.53 63.24
9.	Nagaland	Wokha-Bokajan Road	400.00	359.57 251.04
10.		Akhego-Wazeho-Washello Road	42.00	- -
11.		Pungro-Mova-Nimmi Road	-	- -
12.		Kohima-Leike-Laison Road.	100.00	115.00 29.46
13.		Anguri-Mongkolenba- Tachan -A Tuli Road.	-	35.00 -
14.		Doyang Hydro Electric Project	6415.70	5400.00 10000.00
15.		Doyang Transmission Line Project.	1460.00	1000.00 1000.00
16.	Tripura	Manu-chamanu- Govindabari- puldungsi Road.	-	- -
17.		Pecharthal-chebri Road.	100.00	195.00 400.00
18.		Rukhia Gas based Thermal power Project	1832.00	0.00 0.00